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Ackerman, Joyce

- From: Jonathan H. Steeler <JSteeler@sennlaw.com>

Sent: Friday, April 20, 2018 9:34 AM

To: ‘Patrick Medland’; Ackerman, Joyce; jason.king@coag.gov

Cc: Dave Folkes; Tobi L. Moore; Richard Dean; Jonathan Gillen; Piggott, Amelia
Subject: . RE: Neuhauser Landfill Site Schedule

Attachments: Stratus Redtail Sch.xIsx '

Joyce: With regard to the attached Schedule, please be advised that Mr. Dean will be out of the country from May 17
through May 30 and while we do our best to meet the schedule attached, we wanted to make you aware of this as there
may be some slippage in the event something unanticipated comes up during this time frame. Thanks Jon

Jonathan H. Steeler

Senn Visciano Canges P.C.
1700 Lincoln Street, Suite 4300
Denver, CO 80203

Direct: (303) 291-4039

Phone: (303) 298-1122
Cellular: (303) 349-4220

Fax: (303) 296-9101
JSteeler@sennlaw.com
www.sennlaw.com

From: Patrick Medland [mailto:PMedland@Geosyntec.com]

Sent: Thursday, April 19, 2018 4:17 PM '

"To: Ackerman, Joyce; Stovall - CDPHE, Curtis

Cc: Dave Folkes; Jonathan H. Steeler; Tobi L. Moore; Richard Dean; Jonathan Gillen
Subject: Neuhauser Landfill Site Schedule

Joyce and Curt,

Attached is the current schedule for work at the Neuhauser Landfill Site based on Geosyntec’s and ACT’s best estimates
at the moment. This is obviously subject to change based on actual work that can be performed in a day and items
outside our control (weather, delays with disposal facility appr_oVaIs, etc.), but in general, | think both the roadmap and
approximate-days are reasonable. This has been created as a planning document for purposes of logistics and
communication.

It is my understanding both Joyce Ackerman and Richard Dean will be out of the country for portioné of May. If exact
dates can be provided, | would appreciate it.

If there are questions or comments, please let me know.

' Thanks,
Patrick

Patrick Medland
Scientist

Geosyntec Consultants
5670 Greenwood Plaza Blvd Ste 540



Greenwood Village, CO 80111

. Office: 303-790-1340
' Direct: 720-509-8907

SVC E SENN VISCIANO CANGES P.C.

EMAIL NOTICE AND DISCLAIMER: The information contained in this communication (including any attachments) is for the sole use of the intended recipient. It
may contain proprietary, confidential or legally privileged information which may be exempt from disclosure under applicable law. No confidentiality or privilege is
waived or lost by any mistransmission. If the reader of this message is not an intended recipient, you are hereby notified that any unauthorized review, use,
distribution, or copying of this communication, or any of its contents, is strictly prohibited. If you have received this communication in error, please reply to the -

* sender and destroy all copies of the message.
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From:
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To:

Cc:
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Attachments:

Joyce and Curt,

Patrick Medland <PMedland@Geosyntec.com>

Thursday, April 19, 2018 4:17 PM

Ackerman, Joyce; Stovall - COPHE, Curtis

Dave Folkes; Jonathan H. Steeler; Tobi L. Moore; Richard Dean; Jonathan Gillen
Neuhauser Landfill Site Schedule

Stratus Redtail Sch.xlsx

Attached is the current schedule for work at the Neuhauser Landfill Site based on Geosyntec’s and ACT’s best estimates
at the moment. This is obviously subject to change based on actual work that can be performed in a day and items
outside our control (weather, delays with disposal facility approvals, etc.), but in general, | think both the roadmap and
approximate days are reasonable. This has been created as a planning document for purposes of logistics and

communication.

it is my understanding both Joyce Ackerman and Richard Dean will be out of the country for portions of May. If exact.
dates can be provided, | would appreciate it.

If there are questions or comments, please let me know.

Thanks,
Patrick

Patrick Medland |
Scientist

Geosyntec Consultants

5670 Greenwood Plaza Blvd Ste 54

Greenwood Village, CO 80111

Office: 303-790-1340

Direct: 720-509-8907



Neuhauser Landfill Site Schedule - Tentative

Friday, April 20, 2018
Saturday, April 21, 2018
Sunday, April 22, 2018
Monday, April 23, 2018
Tuesday, April 24, 2018

Wednesday, April 25, 2018
Thursday, April 26, 2018
Friday, April 27, 2018
Saturday, April 28, 2018
Sunday, April 29, 2018
Monday, April 30, 2018
Tuesday, May 1, 2018

Wednesday, May 2, 2018
Thursday, May 3, 2018
Friday, May 4, 2018
Saturday, May 5, 2018
Sunday, May 6, 2018
Monday, May 7, 2018
Tuesday, May 8, 2018
Wednesday, May 9, 2018
Thursday, May 10, 2018
Friday, May 11, 2018
Saturday, May 12, 2018
Sunday, May 13, 2018
Monday, May 14, 2018
Tuesday, May 15, 2018
Wednesday, May 16, 2018
Thursday, May 17, 2018
Friday, May 18, 2018
Saturday, May 19, 2018
Sunday, May 20, 2018
Monday, May 21, 2018
Tuesday, May 22, 2018
Wednesday, May 23, 2018
Thursday, May 24, 2018
Friday, May 25, 2018
Saturday, May 26, 2018
Sunday, May 27, 2018
Monday, May 28, 2018
Tuesday, May 29, 2018
Wednesday, May 30, 2018
Thursday, May 31, 2018

Phase 1

Survey?
Backfill?

Backfill as needed

Phase 2A

Survey?
Backfill?

Backfill as needed

Phase 28

Backfill as needed

Phase 3

Backfill

Backfill

Backfill as needed

Roll-off bins
(Tobi to arrange transport)

Clean Stockpiles Impacted Stockpiles

(Tobi to arrange end dumps)

EM Anomaly

Backfill 3
Backfill 3
Segregate Phase 1-SP1
Backfill 2A? Removal of impacted piles of 2A?
Backfill 1? Removal of impacted piles of 1?

Complete

Complete as needed Complete as needed Complete this week?





